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89.    No Claims for Damages on Account of Do-lay.    In order that the party of the first part shall be freed from all claims which may be set up by the contractor for damages on account of various delays and hindrances which he may have experienced in carrying out the work, and which he may make appear to have been caused directly or indirectly by the party having the work done, or by other contractors upon the work, the following clause is often inserted:
The contractor shall not be entitled to any claims for damages for any hindrance or delay from any cause whatever in the progress of the work, or any portion thereof, but said hindrance may entitle said contractor to such extension of time for completing the contract as may be determined by the engineer, provided, he shall have given notice in writing of the cause of the detention.                                                        E. A. F.
90.    No Claims on Account of Unforeseen Difficulties.    In case it is the purpose of the contract to place upon   the   contractor   all   the  responsibility   for   contingencies which   may arise   in   the prosecution of the work, for which greater risk the party having the work done will, of course, pay in the increased price  made  by  the  contractor to  cover such risk, the clause may be written as follows:
The ^contractor agrees that lie will sustain all losses or damages arising from the action of the elements, the nature of the work to be done under the specifications, or from any unforeseen obstructions or encumbrances on the line of the work which may be encountered in the prosecution of the same.
E. A.  F.
91.    Protection  of Finished Work.    It is usually customary to hold the contractor responsible  for the protection and care of the   work   until   it   is   all   finally   completed   and accepted.     Even such portions of the work as have been  completed and provisionally accepted and payments made upon-the same, should be taken care of and  fully protected by the contractor, until the entire work has been turned over.    This often entails considerable expense upon the contractor, and when dis-

